

Xpro India Limited

Birla Building (2nd Floor)
9/1 R.N. Mukherjee Road
Kolkata 700 001, India.
+91 (033) 4082 3700/2220 0600 ; xprocal@xproindia.com



December 31, 2025

National Stock Exchange of India Ltd.
“Exchange Plaza”,
Bandra-Kurla Complex,
Bandra (E),
Mumbai 400 051

BSE Limited
Corporate Relationship Department
1st Floor, New Trading Ring
Rotunda Building, P J Towers
Dalal Street, Fort, Mumbai 400 001

Stock Symbol: XPROINDIA(EQ)

Stock Code No: 590013

Dear Sir/Madam,

Sub: **Disclosure under Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015**

Further to our releases made in September 2025, Xpro India Limited (the “Company”) wishes to update the status of its new Dielectric Films production line at Barjora:

- a. Installation of equipment is complete;
- b. Wet trials are in progress, subsequent to dry runs having been completed;
- c. Certain final system and software calibrations requiring external vendor involvement are at an advanced stage of completion;
- d. Production is expected well within the coming quarter, barring unforeseen circumstances.

Consistent with earlier disclosures, the Management shares the disappointment arising from the extension of the expected timeline. As also reported in September 2025, the delays are attributable to supplier-end factors that are outside the Company’s direct control.

The Dielectric Films project in the UAE is progressing as expected.

This update is issued purely in the interests of transparency and abundant caution. It contains forward-looking statements; actual outcomes may differ based on subsequent events.

Kindly take the same on record.

Thanking you,

Yours faithfully,
for **Xpro India Limited**

Kamal Kishor Sewoda
Company Secretary